COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2003

ESTI MATE SUMVARY 14:37: 08
CONTI D: C12109 ESTI MATE NO. 0011 FINL SPEC YR 1994
PCN: 12109-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TIVE ALLOW 131 WORK DAYS
EAST FRONTAGE RD (ST VRAIN RI VER) PERCENT TIME:  94. 66 ORI G TIME ALLOW 110 WORK DAYS
PROJIECT NO. I M 0253- 154
EAST FRONTAGE RD (ST VRAI N RI VER)
NAME OF ROAD:
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
REI MAN CORPORATI ON PAY PERI OD ENDI NG 11/ 25/ 2003 DATE TI ME STARTED 05/18/1999
2400 W COLLEGE DR DATE LET 04/ 01/ 1999 DATE WORK BEGAN 05/ 18/1999
DATE AWARDED 04/ 30/ 1999 DATE TI ME SToPPED 06/21/2001
DATE CONTRACT EXECUTED  04/30/ 1999 DATE ACCEPTED 06/21/ 2001
CHEYENNE Wy 82007 307- 632-8971 DATE NOTI CE TO PROCEED 05/ 18/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,056, 638. 98 PARTI Cl PATI NG $ 3,056, 638.99 $ 847.01
AWARD PRQJECT AMT: $ 2,946, 779. 80 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3, 056, 638. 99 847.01
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 056, 638. 99 847.01
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 7,000. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 056, 638. 99 7,847.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 056, 638. 99 7,847.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,847.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12109- BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT I' M 0253- 154 ESTI MATE NO 0011 14:37: 08

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00037 *REMOVAL OF END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0010 202-00090  *REMOVAL OF DELI NEATOR 6. 000 6. 000
EACH 0. 000 0.00
12. 00000 6. 000 72.00
0015 202-01000 *REMOVAL OF FENCE 655. 000 655. 000
M 0. 000 0. 00
1. 40000 655. 000 917. 00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 128. 000 128. 000
M 0. 000 0.00
10. 00000 128. 000 1, 280. 00
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0. 000 0. 00
155. 00000 4.000 620. 00
0030 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 42, 993. 000 42, 993. 000
VB 0. 000 0.00
7.50000 42,993. 000 322, 447. 50
0035 207-00205 *TOPSO L 3, 100. 000 3, 100. 000
VB 0. 000 0. 00
10. 00000 3, 100. 000 31, 000. 00
0040 208-00011  EROSI ON BALES (VEED FREE) 20. 000 20. 000
EACH 0. 000 0.00
22.00000 20. 000 440. 00
0045 208-00020  SILT FENCE 1, 406. 000 1, 406. 000
M 0. 000 0. 00
4.50000 1, 406. 000 6, 327. 00
0050 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
4, 000. 00000 1. 000 4,000. 00
0055 210-01011  RESET GATE 2.000 2.000
EACH 0. 000 0. 00
320. 00000 2.000 640. 00



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12109-BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14: 37: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 5. 030 5. 030
HA 0. 000 0. 00
3, 000. 00000 5. 030 15, 090. 00
0065 213-00002 *MULCH NG (WEED FREE HAY) 3.860 4.510
HA -0. 650 -1,137.50
1, 750. 00000 3.860 6, 755. 00
0070 213-00061  *MJILCH TACKI FI ER 817.000 775. 000
KG 42. 000 134. 40
3. 20000 817. 000 2, 614. 40
0075 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 1, 874. 400 1, 874. 400
M2 0. 000 0. 00
4. 10000 1, 874. 400 7,685. 04
0080 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3, 220. 040 3, 220. 040
T 0. 000 0. 00
14. 25000 3, 220. 040 45, 885. 57
0085 403-33324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 844. 450 844. 450
(86) (AC- 20R)
T 0. 000 0. 00
32. 80000 844. 450 27, 697. 96
0090 403-33353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 2,043. 950 2, 043. 950
58-22
) T 0. 000 0. 00
29. 80000 2, 043. 950 60, 909. 71
0095 412-00600 CONCRETE PAVEMENT (150 MV) 260. 700 260. 700
M2 0. 000 0. 00
33. 40000 260. 700 8, 707. 38
0100 412-00800  *CONCRETE PAVEMENT (200 MV) 5, 966. 100 5, 966. 100
M2 0. 000 0. 00
41. 40000 5, 966. 100 246, 996. 54
0105 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 19, 459. 500 19, 459. 500
M2 0. 000 0. 00
1. 25000 19, 459. 500 24, 324. 38
0110 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 1. 000 1. 000
MB 0. 000 0. 00
880. 00000 1. 000 880. 00



CONTI D C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12109- BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14:37: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 603-01240 *600 MM REI NFORCED CONCRETE PI PE 46. 000 46. 000
M 0. 000 0. 00
115. 00000 46. 000 5, 290. 00
0120 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0.00
750. 00000 3. 000 2, 250. 00
0125 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 106. 000 106. 000
M 0. 000 0. 00
50. 00000 106. 000 5, 300. 00
0130 606-01370 *END ANCHORAGE TYPE 3G 4.000 4.000
EACH 0. 000 0.00
900. 00000 4.000 3, 600. 00
0135 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4.000 4.000
EACH 0. 000 0. 00
1, 555. 00000 4.000 6, 220. 00
0140 607-00005 *END POST 17. 000 17. 000
EACH 0. 000 0.00
100. 00000 17. 000 1, 700. 00
0145 607-00010 *CORNER AND LI NE BRACE POST 22.000 22.000
EACH 0. 000 0. 00
145. 00000 22.000 3, 190. 00
0150 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 218. 000 1, 218. 000
M 0. 000 0.00
3. 40000 1,218. 000 4,141. 20
0155 607-11580 *FENCE ( TEMPORARY) 527. 000 527.000
M 0. 000 0. 00
5. 80000 527.000 3, 056. 60
0160 607-56001 *FENCE (ANI MAL PROTECTI ON) 274.000 274.000
M 0. 000 0.00
6. 75000 274.000 1, 849. 50
0162 607-60120 6 M GATE MCR 1 LINE 10 3. 000 3. 000
EACH 0. 000 0. 00

376. 00000 3. 000 1,128.00



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12109- BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14:37: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 609-60011 *CURB TYPE 6 (SECTION M 141. 000 141. 000
M 0. 000 0.00
20. 00000 141. 000 2, 820. 00
0170 612-00001  *DELI NEATOR (TYPE 1) 38. 000 38. 000
EACH 0. 000 0.00
38. 00000 38. 000 1, 444. 00
0175 612-00003  *DELI NEATOR (TYPE 111) 2.000 2.000
EACH 0. 000 0.00
40. 00000 2.000 80. 00
0180 615-00030 *EMBANKVENT PROTECTOR TYPE 3 4. 000 4. 000
EACH 0. 000 0.00
135. 00000 4. 000 540. 00
0185 617-00012  *300 MM CULVERT PI PE 40. 000 40. 000
M 0. 000 0.00
39. 00000 40. 000 1, 560. 00
0190 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
42, 200. 00000 1. 000 42, 200. 00
0195 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
122, 600. 00000 1. 000 122, 600. 00
0200 629-01001  *SURVEY MONUMENT (TYPE 1) 10. 000 10. 000
EACH 0. 000 0.00
200. 00000 10. 000 2, 000. 00
0205 629-01003  *SURVEY MONUMENT (TYPE 3) 1. 000 1. 000
EACH 0. 000 0.00
650. 00000 1. 000 650. 00
0210 630-00000 *FLAGG NG 317.000 317. 000
HOUR 0. 000 0.00
21. 00000 317.000 6, 657. 00
0215 630-00002 *TRAFFI C CONTROL SUPERVI SOR 31. 000 31. 000
DAY 0. 000 0.00
320. 00000 31. 000 9, 920. 00



CONTI D: C12109

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 12109-BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-00007  *TRAFFI C CONTROL | NSPECTI ON 152. 000 152. 000
DAY 0. 000 0.00
110. 00000 152. 000 16, 720. 00
0225 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 5. 000 5. 000
EACH 0. 000 0. 00
95. 00000 5. 000 475. 00
0230 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 14. 000
EACH 0. 000 0.00
65. 00000 14. 000 910. 00
0235 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 16. 000
EACH 0. 000 0. 00
150. 00000 16. 000 2, 400. 00
0240 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 4. 000
EACH 0. 000 0.00
170. 00000 4. 000 680. 00
0245 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 50. 000
EACH 0. 000 0. 00
63. 00000 50. 000 3, 150. 00
0250 630-80380  *TRAFFI C CONE 25. 000 25. 000
EACH 0. 000 0.00
15. 00000 25. 000 375. 00
0255 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70020 F/ A ON-THE-JOB TRAI NEE 200. 000 200. 000
EACH 0. 000 0.00
1. 00000 200. 000 200. 00
0265 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12109- BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14:37: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700-70035 F/ A PAVEMENT | NCENTI VE PAYMENT 4,347.000 7, 082. 150
F A -2,735.150 -2,735.15
1. 00000 4,347.000 4,347.00
0276 900- 00006 ADDED | TEM (DOLLAR)/ ASPHALT | NCENTI VE 1, 370. 500 0. 000
DOL 1, 370. 500 1, 370. 50
1. 00000 1, 370. 500 1, 370. 50
0277 900- 00006 ADDED | TEM (DOLLAR)/ CONCRETE SMOOTHNESS 781.020 0. 000
DOL 781. 020 781.02
1. 00000 781. 020 781. 02
0278 900- 00006  ADDED | TEM ( DOLLAR)/ ASPHALT SMOOTHNESS 166. 130 0. 000
DOL 166. 130 166. 13
1. 00000 166. 130 166. 13
0280 700-70082 F/A FURNISH & | NSTALL ELECTRI CAL SERVI CE CONNECTI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0284 700-70200 F/ A POWER LINES MCR 1 LINE 5 644. 070 644. 070
F A 0. 000 0.00
1. 00000 644. 070 644. 07
0285 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,075, 904.50 $ -1,420.60% 1,075, 904. 50
CAT NO0300 STRUCTURE D-17- AJ
0282 900- 00006 ADDED | TEM ( DOLLAR)/ PURCHASE EXCESS RESTEEL 195. 550 195. 550
DOL 0. 000 0.00
1. 00000 195. 550 195. 55
0283 700-70131 F/A MODIFY MCR 1 LINE 2 5,510. 870 5,510. 870
F A 0. 000 0.00
1. 00000 5,510. 870 5,510. 87
0290 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
48, 500. 00000 1. 000 48, 500. 00



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12109-BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14: 37: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE D-17- AJ
0295 206-00000  STRUCTURE EXCAVATI ON 140. 000 140. 000
MB 0. 000 0. 00
12. 00000 140. 000 1, 680. 00
0300 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 268. 000 268. 000
MB 0. 000 0. 00
92. 00000 268. 000 24, 656. 00
0305 206-00200 STRUCTURE BACKFI LL (CLASS 2) 142. 000 142. 000
MB 0. 000 0. 00
28. 00000 142. 000 3, 976. 00
0310 403-33324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 0. 000 0. 000
(86) (AC- 20R)
T 0. 000 0. 00
32. 80000 0. 000 0. 00
0312 403-33353 HBP (GR' S) (ASPH) (86) (PG 58-22) MCR 1 LINE 7 136. 010 136. 010
T 0. 000 0. 00
29. 80000 136. 010 4,053. 10
0315 503-00024 *DRI LLED CAI SSON (600 MV) 69. 000 69. 000
M 0. 000 0. 00
156. 00000 69. 000 10, 764. 00
0320 503-00042 *DRILLED CAI SSON (1050 MV) 55. 000 55. 000
M 0. 000 0. 00
518. 00000 55. 000 28, 490. 00
0325 513-00690 BRI DGE DRAI N ( SPECI AL) 4. 000 4. 000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0330 515-00120  *WATERPROOFI NG ( MEMBRANE) 1,317. 400 1,317. 400
M2 0. 000 0. 00
8. 10000 1,317. 400 10, 670. 94
0335 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 26. 000 26. 000
M 0. 000 0. 00
325. 00000 26. 000 8, 450. 00
0340 601-03040 *CONCRETE CLASS D (BRI DGE) 597. 000 597. 000
MB 0. 000 0. 00
330. 00000 597. 000 197, 010. 00



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12109-BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14: 37: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE D-17- AJ
0345 601-40300 STRUCTURAL CONCRETE COATI NG 1, 272. 000 1, 272. 000
M2 0. 000 0. 00
8. 00000 1, 272. 000 10, 176. 00
0350 602-00000 *REI NFORCI NG STEEL 14, 790. 000 14, 790. 000
KG 0. 000 0. 00
1. 10000 14, 790. 000 16, 269. 00
0355 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 71, 359. 000 71, 359. 000
KG 0. 000 0.00
1. 30000 71, 359. 000 92, 766. 70
0357 603-50018 450 MM PLASTIC PIPE MCR 1 LINE 6 12. 000 12. 000
M 0. 000 0. 00
104. 53000 12. 000 1, 254. 36
0360 606-11030 *BRIDGE RAIL TYPE 10M 204. 000 204. 000
M 0. 000 0. 00
170. 00000 204. 000 34, 680. 00
0365 613-00200 50 MM ELECTRI CAL CONDUI T 420. 000 420. 000
M 0. 000 0. 00
26. 00000 420. 000 10, 920. 00
0370 618-00154 PRESTRESSED CONCRETE | (BT1370) 362. 000 362. 000
M 0. 000 0. 00
420. 00000 362. 000 152, 040. 00
CAT 0300  CURRENT AMT $ 666, 062.52 $ 0.00$ 666,062.52
CAT NO0301 CHANNEL | MPROVEMENTS
0004 202-00035 REMPIPE MCR 1 LINE 1 12. 000 12. 000
M 0. 000 0. 00
48. 75000 12. 000 585. 00
0287 700-70410 F/ A STREAM RESTORATION MCR 1 LINE 9  ROOT WADS 3, 000. 300 2,920. 190
FA 80. 110 80. 11
1. 00000 3, 000. 300 3, 000. 30
0375 203-00060 *EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 11, 315. 000 11, 315. 000
MB 0. 000 0. 00
7.50000 11, 315. 000 84, 862. 50




CONTI D C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12109- BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14:37: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 CHANNEL | MPROVEMENTS

0380 203-00100  *MJCK EXCAVATI ON 672. 000 672. 000
B 0. 000 0. 00
8. 40000 672. 000 5, 644. 80
0385 203-01500  *BLADI NG 15. 000 15. 000
HOUR 0. 000 0. 00
110. 00000 15. 000 1, 650. 00
0390 203-01555 *DQZI NG ( LANDSCAPI NG) 15. 000 15. 000
HOUR 0. 000 0.00
100. 00000 15. 000 1, 500. 00
0395 207-00205 *TOPSQ L 1,433. 000 1, 433. 000
B 0. 000 0. 00
10. 00000 1, 433. 000 14, 330. 00
0400 212-00028  *SEEDI NG ( WETLANDS) 0.020 0.020
HA 0. 000 0. 00
4, 700. 00000 0.020 94. 00
0405 213-00002  *MULCHI NG (VEED FREE HAY) 0. 990 0. 100
HA 0. 890 1, 557. 50
1, 750. 00000 0.990 1,732.50
0410 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 36. 000 36. 000
EACH 0. 000 0.00
355. 00000 36. 000 12, 780. 00
0415 214-00280  *DECI DUOUS TREE (2.4 METER) 38. 000 38. 000
EACH 0. 000 0. 00
58. 00000 38. 000 2,204. 00
0420 214-00905 *PERENNI ALS (56 MV POT) 300. 000 300. 000
EACH 0. 000 0.00
17. 00000 300. 000 5, 100. 00
0425 214-01010  *BRUSH LAYER CUTTI NG 2,000. 000 2,000. 000
EACH 0. 000 0. 00
1. 60000 2, 000. 000 3, 200. 00
0430 217-00000  HERBI Cl DE TREATNENT 317. 000 191. 000
MR 126. 000 630. 00

5. 00000 317. 000 1, 585. 00



CONTI D: C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12109-BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14: 37: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 CHANNEL | MPROVEMENTS
0435 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0.00
3, 700. 00000 1. 000 3, 700. 00
0440 501-00200  STEEL SHEET PILING (TYPE I1) 400. 500 400. 500
M2 0. 000 0. 00
180. 00000 400. 500 72, 090. 00
0445 506-00035 *GROUTED RI PRAP 2, 206. 400 2, 206. 400
M2 0. 000 0. 00
194. 20000 2, 206. 400 428, 482. 88
0450 506-00206 *RI PRAP (150 MV 89. 000 89. 000
MB 0. 000 0. 00
94. 20000 89. 000 8, 383. 80
0455 506-00218  *RI PRAP (450 MV 6, 753. 000 6, 753. 000
MB 0. 000 0. 00
90. 70000 6, 753. 000 612, 497. 10
0475 900-00014  ADDED | TEM (LUMP SUM)/ ENMBANKVENT MATERI AL PURCHASE 1. 000 1. 000
LS 0. 000 0. 00
16, 318. 50000 1. 000 16, 318. 50
0480 900- 00024  ADDED | TEM (METRI C TON)/ STOCKPI LED EMBANKMVENT 3, 186. 820 3, 186. 820
MATERI AL
T 0. 000 0. 00
5. 95000 3, 186. 820 18, 961. 58
CAT 0301  CURRENT AMT $ 1,298,701.96$ 2,267.61% 1,298, 701. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0460 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0463 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON TRAI LERS -390. 000 -390. 000
DOL 0. 000 0.00
1. 00000 -390. 000 -390. 00
0464 900-00006 ADDED | TEM (DOLLAR)/ ADDI TONAL ENG NEERI NG -140. 000 - 140. 000
DOL 0. 000 0. 00
1. 00000 - 140. 000 -140. 00



CONTI D C12109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12109- BI D ESTI MATE RUN 11/ 25/ 2003
PRQJECT: | M 0253- 154 ESTI MATE NO 0011 14:37: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
0470 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 15,970.00 % 0.00% 15, 970. 00

PROJECT TOTAL CURRENT AMI $ 3, 056,638.98 % 847.01$ 3,056, 638. 98



